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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 4 4.4cso s rq 

Arlh • 	 ATLANTA FEDERAL CENTER 
61 Forsyth Street 

Atlanta, Georgia 30303-3104 
44  Pi iCY" 

January 16, 2014 

Mr. Bruce C. Amig 
Director, Global Remediation Services 
Goodrich Corporation Four Coliseum Centre 
2730 West Tyvola Road 
Charlotte, NC 28217-4578 

Mr. Ernie Schaub 
Corporate Manager, Environmental Services 
PolyOne Corporation 
33587 Walker Road 
Avon Lake, 011 44012 

Mr. Kevin Sheridan 
Westlake Vinyls, Inc 
2468 Industrial Parkway 
Calvert City, KY 42029 

Re: Notification of Non-Compliance 
BF Goodrich Site, Calvert City, KY 

Dear Messrs. Amig, Schaub, and Sheridan: 

The U.S. Environmental Protection Agency is in receipt of the Respondents' January 8, 2014, request for 
additional time to submit a Remedial Investigation (RI) Report for the B.F. Goodrich Superfund Site 
located in Calvert City, Kentucky. The Respondents are required to submit an RI Report to the EPA 
pursuant to paragraph 45(1) of the Administrative Settlement Agreement and Order on Consent (AOC) 
dated December 9, 2009. 

The RI report was due on July 12, 2013, but on that day, the Respondents submitted separate' RI Reports. 
On July 24, 2013, the EPA notified the Respondents pursuant to paragraph 52 of the AOC, that the 
submission was disapproved in whole and directed the Respondents to submit one RI Report. The EPA 
met with the Respondents on several occasions in August and September 2013, in order to provide further 
direction and facilitate the development of a joint report. On September 18, 2013, the EPA notified the 
Respondents that pursuant to the AOC, they have 30 days to submit a joint RI Report. The Respondents 
were unable to prepare a joint report within the 30-day period and were subsequently gyanted additional 
extensions in time on October 22 and November 25, 2013. The last extension in time expired on 
January 9, 2014. 

I  Three reports were submitted, two on behalf of PolyOne and Goodrich and one on behalf of Westlake. 



At the Respondents' request, the Region 4, EPA Acting Regional Administrator met with the 
Respondents in December 2013 to discuss their concerns regarding the implementation of the RI/FS and 
specifically discussed the Respondents' inability to submit one RI Report. 

On January 8, 2014, the Respondents requested a third (unspecified) extension in time to submit a joint RI 
Report. However, the Respondents have failed to meet the January 9, 2014, deadline or provide the EPA 
with a date certain for submittal of a joint RI Report. The EPA has granted two extensions in time over a 
six month period to complete the development of an RI Report. 

Because the Respondents have failed to submit the RI Report, the EPA will exercise its rights pursuant to 
paragraph 92 of the AOC and take over the work for the preparation of the RI Report and Risk 
Assessment. The EPA has determined that the Respondents have ceased implementation of the Work by 
failing to submit the RI Report and are seriously and repeatedly deficient and late in the performance of 
work. Costs incurred by the EPA in perfoi 	ming the Work pursuant to the above-referenced paragraph 
shall be consider Future Response Costs that the Respondents shall pay pursuant to Section XVII 
(Payment of Response Costs). The EPA retains all authority and reserves all rights to take any and all 
response actions authorized by law. The Respondents may invoke the procedures set forth in Section XV 
(Dispute Resolution) to dispute the EPA's determination that takeover of the Work is warranted under 
paragraph 92. Lastly, in accordance with paragraph 75, the Respondents shall be liable for a stipulated 
penalty in the amount of $50,000 for the EPA's performance of a portion of the Work pursuant to 
paragraph 92. 

The Respondents shall provide the EPA with copies of all databases, spreadsheets, and word documents 
that were used to prepare the separate reports. This information shall be copied to external hard drives and 
provided to the EPA within seven days of the receipt of this letter. Additional information may be 
required. 

Upon completion of the RI report and Baseline Risk Assessment by the EPA, the Respondents will be 
provided copies of the reports for development of the Feasibility Study. 

Should you have any questions, please the Remedial Project Manager, Brad Jackson, at 404-562-8925. 

Sincerely, 

Carol J. Monell, Chief 
Superfund Remedial Branch 

cc: Ken Logsdon, KDEP 
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